

ANNUAL PROCUREMENT PLAN (APP)

Budget: **Revenue**

Ministry/Division: Ministry of Home Affairs, Public Security Division

Agency : Bangladesh Police

Procuring Entity Name & Code: Director (DIG), Central Police Hospital (CPH), Dhaka ; 1220214000000-106009

Economic code : 4112315 (Medical Machinery)

Financial Year: 2024-2025

Packag e No.	Description of Procurement Package GOODS		Uni t	Quantity	Procuremen t Method & Type	Contract Approving Authority	Source of Fund	Time code for Process	Advertis e Tender	Tender Openin g	Technical Sub Committe e (TSC)	Tender Evaluation (TEC)	Approva l to Award (Hope)	Notificatio n of Award	Signing of Contract	Comple tation of Contract s	Total Time (in days)
1	2		3	4	5	6	7	9	10	11	12	13	14	15	16	17	18
GR 1	1.	Absorbance Reader (ELISA Reader)	Pc	1	OTM (National)	Authorize d Officer	GOB	Planned Dates	25.08.24	13.09.24	23.09.24	03.10.24	11.10.24	19.10.24	17.11.24		
								Planned Days	0	19	10	10	7	7	28	45	125
								Actual Dates									
GR 2	2.	Automated Microbial Identification Susceptibility with MIC	Pc	1	OTM (National)	Authorize d Officer	GOB	Planned Dates	25.08.24	13.09.24	23.09.24	03.10.24	11.10.24	19.10.24	17.11.24		
								Planned Days	0	19	10	10	7	7	28	45	125
								Actual Dates									
GR 3	3.	Laboratory Incubator (50L)	Pc	1	OTM (National)	Authorize d Officer	GOB	Planned Dates	25.08.24	13.09.24	23.09.24	03.10.24	11.10.24	19.10.24	17.11.24		
								Planned Days	0	19	10	10	7	7	28	45	125
								Actual Dates									
GR 4	4.	Automated Microbial Detection (Blood Cultutre)	Pc	1	OTM (National)	Authorize d Officer	GOB	Planned Dates	25.08.24	13.09.24	23.09.24	03.10.24	11.10.24	19.10.24	17.11.24		
								Planned Days	0	19	10	10	7	7	28	45	125
								Actual Dates									
GR 5	5.	Fully Automated Stool Analyzer	Pc	1	OTM (National)	Authorize d Officer	GOB	Planned Dates	25.08.24	13.09.24	23.09.24	03.10.24	11.10.24	19.10.24	17.11.24		
								Planned Days	0	19	10	10	7	7	28	45	125
								Actual Dates									
GR 6	6.	FPD of Mamography	Pc	1	OTM (National)	Authorize d Officer	GOB	Planned Dates	25.08.24	13.09.24	23.09.24	03.10.24	11.10.24	19.10.24	17.11.24		
								Planned Days	0	19	10	10	7	7	28	45	125
								Actual Dates									
GR 7	7.	4K Video Camera System of Urology	Pc	1	OTM (National)	Authorize d Officer	GOB	Planned Dates	25.08.24	13.09.24	23.09.24	03.10.24	11.10.24	19.10.24	17.11.24		
								Planned Days	0	19	10	10	7	7	28	45	125
								Actual Dates									
GR 8	8.	Vessel Sealing System of Urology	Pc	1	OTM (National)	Authorize d Officer	GOB	Planned Dates	25.08.24	13.09.24	23.09.24	03.10.24	11.10.24	19.10.24	17.11.24		

Pacakag e No:	Decription of Procurement Package GOODS		Uni t	Quantity	Procuremen t Method & Type	Contract Approving Authority	Source of Fund	Time code for Process	Advertis e Tender	Tender Openin g	Technical Sub Committe e (TSC)	Tender Evaluation (TEC)	Approva l to Award (Hope)	Notificatio n of Award	Signing of Contract	Comple tion of Contract s	Total Time (in days)
								Planned Days	0	19	10	10	7	7	28	45	125
								ActualDates									
GR 9	9.	Urology Upper Track and Lower track instrumnts	Pc	1	OTM (National)	HOPE	GOB	Planned Dates	25.08.24	13.09.2 4	23.09.24	03.10.24	11.10.24	19.10.24	17.11.24		
								Planned Days	0	19	10	10	7	7	28	45	125
								ActualDates									
GR 10	10.	Water Treatment Plant (Reverse Osmosis)	Pc	1	OTM (National)	HOPE	GOB	Planned Dates	25.08.24	13.09.2 4	23.09.24	03.10.24	11.10.24	19.10.24	17.11.24		
								Planned Days	0	25	10	10	7	7	28	60	147
								ActualDates									
GR 11	11.	Automatic Dialyzer Reprocessor (Dialyzer Washer)	Pc	1	OTM (National)	Authorize d Officer	GOB	Planned Dates	25.08.24	13.09.2 4	23.09.24	03.10.24	11.10.24	19.10.24	17.11.24		
								Planned Days	0	19	10	10	7	7	28	45	125
								ActualDates									
GR 12	12.	Hemodylysis Machine	Pcs	10	OTM (National)	HOPE	GOB	Planned Dates	25.08.24	13.09.2 4	23.09.24	03.10.24	11.10.24	19.10.24	17.11.24		
								Planned Days	0	19	10	10	7	7	28	45	125
								ActualDates									
GR 13	13.	Sustained low-efficiency dialysis (SLED)	Pcs	3	OTM (National)	HOPE	GOB	Planned Dates	25.08.24	13.09.2 4	23.09.24	03.10.24	11.10.24	19.10.24	17.11.24		
								Planned Days	0	19	10	10	7	7	28	45	125
								ActualDates									
GR 14	14.	Continuous Renal Replacement Therapy (CRRT) Machine	Pc	1	OTM (National)	Authorize d Officer	GOB	Planned Dates	25.08.24	13.09.2 4	23.09.24	03.10.24	11.10.24	19.10.24	17.11.24		
								Planned Days	0	19	10	10	7	7	28	45	125
								ActualDates									
GR 15	15.	Pressure Monitoring Syatem	Set	1	OTM (National)	Authorize d Officer	GOB	Planned Dates	25.08.24	13.09.2 4	23.09.24	03.10.24	11.10.24	19.10.24	17.11.24		
								Planned Days	0	19	10	10	7	7	28	45	125
								ActualDates									
GR 16	16.	Portable wheelchair scales	Pc	1	OTM (National)	Authorize d Officer	GOB	Planned Dates	25.08.24	13.09.2 4	23.09.24	03.10.24	11.10.24	19.10.24	17.11.24		
								Planned Days	0	19	10	10	7	7	28	45	125
								ActualDates									
GR 17	17.	Auto Kerato- Refractometer with Instrument Table	Pc	01	OTM (National)	Authorize d Officer	GOB	Planned Dates	25.08.24	13.09.2 4	23.09.24	03.10.24	11.10.24	19.10.24	17.11.24		
								Planned Days	0	19	10	10	7	7	28	45	125
								ActualDates									
GR 18	18.	Phaco Machine	Pc	1	OTM (National)	Authorize d Officer	GOB	Planned Dates	25.08.24	13.09.2 4	23.09.24	03.10.24	11.10.24	19.10.24	17.11.24		
								Planned Days	0	19	10	10	7	7	28	45	125
								ActualDates									

Page 2 of 10

Pacakag e No.	Decription of Procurement Package GOODS		Uni t	Quantity	Procuremen t Method & Type	Contract Approving Authority	Source of Fund	Time code for Process	Advertis e Tender	Tender Openin g	Technical Sub Committe e (TSC)	Tender Evaluation (TEC)	Approva l to Award (Hope)	Notificatio n of Award	Signing of Contract	Comple tion of Contract s	Total Time (in days)
GR 19	19.	Slit lamp	Pcs	3	OTM (National)	Authoriz ed Officer	GOB	Planned Dates	25.08.24	13.09.2 4	23.09.24	03.10 24	11.10.24	19.10.24	17.11.24		
								Planned Days	0	19	10	10	7	7	28	45	125
								ActualDates									
GR 20	20.	Diathermy for GI Intervation	Pc	1	OTM (National)	Authoriz ed Officer	GOB	Planned Dates	25.08.24	13.09.2 4	23.09.24	03.10 24	11.10.24	19.10.24	17.11.24		
								Planned Days	0	19	10	10	7	7	28	45	125
								ActualDates									
GR 21	21.	Microscope for Ear Surgery and Micro Ear Surgery instrumentd set	Pc	1	OTM (National)	HOPE	GOB	Planned Dates	25.08.24	13.09.2 4	23.09.24	03.10 24	11.10.24	19.10.24	17.11.24		
								Planned Days	0	19	10	10	7	7	28	45	125
								ActualDates									
GR 22	22.	Mirodedrider for FESS	Pc	1	OTM (National)	Authoriz ed Officer	GOB	Planned Dates	25.08.24	13.09.2 4	23.09.24	03.10 24	11.10.24	19.10.24	17.11.24		
								Planned Days	0	19	10	10	7	7	28	45	125
								ActualDates									
GR 23	23.	Drill Machinc for Mastoid Surgery	Pc	1	OTM (National)	Authoriz ed Officer	GOB	Planned Dates	25.08.24	13.09.2 4	23.09.24	03.10 24	11.10.24	19.10.24	17.11.24		
								Planned Days	0	19	10	10	7	7	28	45	125
								ActualDates									
GR 24	24.	ENT Coblation plasma surgical system with wand for Adenoid & Turbinoplasty surgery	Pc	1	OTM (National)	Authoriz ed Officer	GOB	Planned Dates	25.08.24	13.09.2 4	23.09.24	03.10 24	11.10.24	19.10.24	17.11.24		
								Planned Days	0	19	10	10	7	7	28	45	125
								ActualDates									
GR 25	25.	ENT Laryngoscope System for vocal cord Surgery	Pc	1	OTM (National)	Authoriz ed Officer	GOB	Planned Dates	25.08.24	13.09.2 4	23.09.24	03.10 24	11.10.24	19.10.24	17.11.24		
								Planned Days	0	19	10	10	7	7	28	45	125
								ActualDates									
GR 26	26.	Tonsillectomy set	Set	2	OTM (National)	Authoriz ed Officer	GOB	Planned Dates	25.08.24	13.09.2 4	23.09.24	03.10 24	11.10.24	19.10.24	17.11.24		
GR 27	27.	Septoplasty Set	Set	2	OTM (National)	Authoriz ed Officer	GOB	Planned Days	0	19	10	10	7	7	28	45	125
								ActualDates									
GR 28	28.	Fibre Optic Laryngoscopy(FOL), Naso Endoscopy , Oto Endoscopy and Straboscopy with printing and reporting	Set	1	OTM (National)	HOPE	GOB	Planned Dates	25.08.24	13.09.2 4	23.09.24	03.10 24	11.10.24	19.10.24	17.11.24		
								Planned Days	0	19	10	10	7	7	28	45	125
								ActualDates									
GR 29	29.	Automatic Roller Mahine	Pcs	15	OTM (National)	Authoriz ed Officer	GOB	Planned Dates	25.08.24	13.09.2 4	23.09.24	03.10 24	11.10.24	19.10.24	17.11.24		

Pacakag e No.	Decription of Procurement Package GOODS		Uni t	Quantity	Procuremen t Method & Type	Contract Approving Authority	Source of Fund	Time code for Process	Advertis e Tender	Tender Openin g	Technical Sub Committe e (TSC)	Tender Evaluation (TEC)	Approva l to Award (Hope)	Notificatio n of Award	Signing of Contract	Comple tation of Contract s	Total Time (in days)
								Planned Days	0	19	10	10	7	7	28	45	125
								ActualDates									
GR 30	30.	Infrared Radiation (IR)	Pcs	10	OTM (National)	Authorize d Officer	GOB	Planned Dates	25.08.24	13.09.2 4	23.09.24	03.10.24	11.10.24	19.10.24	17.11.24		
								Planned Days	0	19	10	10	7	7	28	45	125
								ActualDates									
GR 31	31.	Shortwave Diathermy	Pcs	2	OTM (National)	Authorize d Officer	GOB	Planned Dates	25.08.24	13.09.2 4	23.09.24	03.10.24	11.10.24	19.10.24	17.11.24		
								Planned Days	0	19	10	10	7	7	28	45	125
								ActualDates									
GR 32	32.	Microwave Diathermy	Pcs	2	OTM (National)	Authorize d Officer	GOB	Planned Dates	25.08.24	13.09.2 4	23.09.24	03.10.24	11.10.24	19.10.24	17.11.24		
								Planned Days	0	19	10	10	7	7	28	45	125
								ActualDates									
GR 33	33.	Ultrasound	Pcs	5	OTM (National)	Authorize d Officer	GOB										
GR 34	34.	Waxbath	Pcs	2	OTM (National)	Authorize d Officer	GOB	Planned Dates	25.08.24	13.09.2 4	23.09.24	03.10.24	11.10.24	19.10.24	17.11.24		
								Planned Days	0	19	10	10	7	7	28	45	125
								ActualDates									
GR 35	35.	Static Cycle	Pcs	5	OTM (National)	Authorize d Officer	GOB	Planned Dates	25.08.24	13.09.2 4	23.09.24	03.10.24	11.10.24	19.10.24	17.11.24		
								Planned Days	0	19	10	10	7	7	28	45	125
								ActualDates									
GR 36	36.	Shock Wave	Pcs	2	OTM (National)	Authorize d Officer	GOB	Planned Dates	25.08.24	13.09.2 4	23.09.24	03.10.24	11.10.24	19.10.24	17.11.24		
								Planned Days	0	19	10	10	7	7	28	45	125
								ActualDates									
GR 67	37.	Interferntial Therapy (IFT)	Pcs	3	OTM (National)	Authorize d Officer	GOB	Planned Dates	25.08.24	13.09.2 4	23.09.24	03.10.24	11.10.24	19.10.24	17.11.24		
								Planned Days	0	19	10	10	7	7	28	45	125
								ActualDates									
GR 38	38.	Treadmill	Pcs	2	OTM (National)	Authorize d Officer	GOB	Planned Dates	25.08.24	13.09.2 4	23.09.24	03.10.24	11.10.24	19.10.24	17.11.24		
								Planned Days	0	19	10	10	7	7	28	45	125
								ActualDates									
GR 39	39.	Physio LASER	Pcs	5	OTM (National)	Authorize d Officer	GOB										
GR 40	40.	Complete Dental Unit with Accessories	Pcs	02	OTM (National)	Authorize d Officer	GOB	Planned Dates	25.08.24	13.09.2 4	23.09.24	03.10.24	11.10.24	19.10.24	17.11.24		
								Planned Days	0	19	10	10	7	7	28	45	125

Pacakag e No.	Decription of Procurement Package GOODS		Uni t	Quantity	Procuremen t Method & Type	Contract Approving Authority	Source of Fund	Time code for Process	Advertis e Tender	Tender Openin g	Technical Sub Committe e (TSC)	Tender Evaluation (TEC)	Approva l to Award (Hope)	Notificatio n of Award	Signing of Contract	Comple tion of Contract s	Total Time (in days)
								Actual Dates									
GR 41	41.	RVG with Laptop	Pc	1	OTM (National)	Authoriz e d Officer	GOB	Planned Dates	25.08.24	13.09.24	23.09.24	03.10.24	11.10.24	19.10.24	17.11.24		
								Planned Days	0	25	10	10	7	7	28	60	147
								Actual Dates									
GR 42	42.	C-Aram Machine with Accessories	Pcs	2	OTM (National)	HOPE	GOB	Planned Dates	25.08.24	13.09.24	23.09.24	03.10.24	11.10.24	19.10.24	17.11.24		
								Planned Days	0	19	10	10	7	7	28	45	125
								Actual Dates									
GR 43	43.	Arthroscope Machine with Accessories	Pcs	1	OTM (National)	HOPE	GOB	Planned Dates	25.08.24	13.09.24	23.09.24	03.10.24	11.10.24	19.10.24	17.11.24		
								Planned Days	0	19	10	10	7	7	28	45	125
								Actual Dates									
GR 44	44.	MSK USG Machine (Portable)	Pc	1	OTM (National)	Authoriz e d Officer	GOB	Planned Dates	25.08.24	13.09.24	23.09.24	03.10.24	11.10.24	19.10.24	17.11.24		
								Planned Days	0	19	10	10	7	7	28	45	125
								Actual Dates									
GR 34	45.	PRP Machine	Pc	1	OTM (National)	Authoriz e d Officer	GOB	Planned Dates	25.08.24	13.09.24	23.09.24	03.10.24	11.10.24	19.10.24	17.11.24		
								Planned Days	0	19	10	10	7	7	28	45	125
								Actual Dates									
GR 46	46.	Spinal Endoscopy set for Spinal Surgery	Pc	1	OTM (National)	HOPE	GOB	Planned Dates	25.08.24	13.09.24	23.09.24	03.10.24	11.10.24	19.10.24	17.11.24		
								Planned Days	0	19	10	10	7	7	28	45	125
								Actual Dates									
GR 47	47.	OT Light LED	Pcs	4	OTM (National)	HOPE	GOB	Planned Dates	25.08.24	13.09.24	23.09.24	03.10.24	11.10.24	19.10.24	17.11.24		
								Planned Days	0	19	10	10	7	7	28	45	125
								Actual Dates									
GR 48	48.	Cardiac Monitor	Pcs	5	OTM (National)	Authoriz e d Officer	GOB	Planned Dates	25.08.24	13.09.24	23.09.24	03.10.24	11.10.24	19.10.24	17.11.24		
								Planned Days	0	25	10	10	7	7	28	60	147
								Actual Dates									
GR 49	49.	ECG Machine	Pcs	2	OTM (National)	Authoriz e d Officer	GOB	Planned Dates	25.08.24	13.09.24	23.09.24	03.10.24	11.10.24	19.10.24	17.11.24		
								Planned Days	0	19	10	10	7	7	28	45	125
								Actual Dates									
GR 50	50.	DC Shock Machine	Pcs	2	OTM (National)	Authoriz e d Officer	GOB	Planned Dates	25.08.24	13.09.24	23.09.24	03.10.24	11.10.24	19.10.24	17.11.24		
								Planned Days	0	19	10	10	7	7	28	45	125
								Actual Dates									


Pacakag e No.	Decription of Procurement Package GOODS		Uni t	Quantity	Procuremen t Method & Type	Contract Approving Authority	Source of Fund	Time code for Process	Advertis e Tender	Tender Openin g	Technical Sub Committe e (TSC)	Tender Evaluation (TEC)	Approva l to Award (Hope)	Notificatio n of Award	Signing of Contract	Comple tion of Contract s	Total Time (in days)
GR 51	51.	Power Drill Machine	Set	4	OTM (National)	Authorize d Officer	GOB	Planned Dates	25.08.24	13.09.24	23.09.24	03.10.24	11.10.24	19.10.24	17.11.24		
								Planned Days	0	19	10	10	7	7	28	45	125
								ActualDates									
GR 52	52.	Power Saw Machine	Set	4	OTM (National)	Authorize d Officer	GOB	Planned Dates	25.08.24	13.09.24	23.09.24	03.10.24	11.10.24	19.10.24	17.11.24		
								Planned Days	0	19	10	10	7	7	28	45	125
								ActualDates									
GR 53	53.	Power Tonipuiet Machine	Pcs	2	OTM (National)	Authorize d Officer	GOB	Planned Dates	25.08.24	13.09.24	23.09.24	03.10.24	11.10.24	19.10.24	17.11.24		
								Planned Days	0	19	10	10	7	7	28	45	125
								ActualDates									
GR 54	54.	Vidcolarnxyscope Machine	Pcs	2	OTM (National)	Authorize d Officer	GOB	Planned Dates	25.08.24	13.09.24	23.09.24	03.10.24	11.10.24	19.10.24	17.11.24		
								Planned Days	0	19	10	10	7	7	28	45	125
								ActualDates									
GR 55	55.	Diatharmic Machine	Pcs	5	OTM (National)	Authorize d Officer	GOB	Planned Dates	25.08.24	13.09.24	23.09.24	03.10.24	11.10.24	19.10.24	17.11.24		
								Planned Days	0	25	10	10	7	7	28	60	147
								ActualDates									
GR 56	56.	Suction Machine	Pcs	2	OTM (National)	Authorize d Officer	GOB	Planned Dates	25.08.24	13.09.24	23.09.24	03.10.24	11.10.24	19.10.24	17.11.24		
								Planned Days	0	19	10	10	7	7	28	45	125
								ActualDates									
GR 57	57.	Intravuslular ultrasound (IVUS) and FFR with IFR	Set	1	OTM (National)	HOPE	GOB	Planned Dates	25.08.24	13.09.24	23.09.24	03.10.24	11.10.24	19.10.24	17.11.24		
								Planned Days	0	25	10	10	7	7	28	60	147
								ActualDates									
GR 58	58.	Phototherapy Machine	Pcs	03	OTM (National)	Authorize d Officer	GOB	Planned Dates	25.08.24	13.09.24	23.09.24	03.10.24	11.10.24	19.10.24	17.11.24		
								Planned Days	0	25	10	10	7	7	28	60	147
								ActualDates									
GR 69	59.	TCB machine with accessories	Pcs	02	OTM (National)	Authorize d Officer	GOB	Planned Dates	25.08.24	13.09.24	23.09.24	03.10.24	11.10.24	19.10.24	17.11.24		
								Planned Days	0	25	10	10	7	7	28	60	147
								ActualDates									
GR 60	60.	Vein Finder Macnine	Pcs	4	OTM (National)	Authorize d Officer	GOB	Planned Dates	25.08.24	13.09.24	23.09.24	03.10.24	11.10.24	19.10.24	17.11.24		
								Planned Days	0	19	10	10	7	7	28	45	125
								ActualDates									


Pacakag e No.	Decription of Procurement Package GOODS		Uni t	Quantity	Procuremen t Method & Type	Contract Approving Authority	Source of Fund	Time code for Process	Advertis e Tender	Tender Openin g	Technical Sub Committe e (TSC)	Tender Evaluation (TEC)	Approva l to Award (Hope)	Notificatio n of Award	Signing of Contract	Comple tion of Contract s	Total Time (in days)
GR 61	61.	Defibrillator	Pc	1	OTM (National)	Authorize d Officer	GOB	Planned Dates	25.08.24	13.09.24	23.09.24	03.10.24	11.10.24	19.10.24	17.11.24		
								Planned Days	0	15	10	10	10	7	28	40	120
								Actual Dates									
GR 62	62.	Capillarscope	Pc	1	OTM (National)	Authorize d Officer	GOB	Planned Dates	25.08.24	13.09.24	23.09.24	03.10.24	11.10.24	19.10.24	17.11.24		
								Planned Days	0	15	10	10	10	7	28	40	120
								Actual Dates									
GR 63	63.	Vital Sign Monitor For MI	Pcs	10	OTM (National)	Authorize d Officer	GOB	Planned Dates	25.08.24	13.09.24	23.09.24	03.10.24	11.10.24	19.10.24	17.11.24		
								Planned Days	0	25	10	10	7	7	28	60	147
								Actual Dates									
GR 64	64.	Automated vacutainer labeling System	Pc	1	OTM (National)	HOPE	GOB	Planned Dates	25.08.24	13.09.24	23.09.24	03.10.24	11.10.24	19.10.24	17.11.24		
								Planned Days	0	25	10	10	7	7	28	60	147
								Actual Dates									
GR 65	65.	Automated door system for OT	Pcs	10	OTM (National)	Authorize d Officer	GOB	Planned Dates	25.08.24	13.09.24	23.09.24	03.10.24	11.10.24	19.10.24	17.11.24		
								Planned Days	0	19	10	10	7	7	28	45	125
								Actual Dates									
GR 66	66.	Air Plant System for ICU	Pc	1	OTM (National)	Authorize d Officer	GOB	Planned Dates	25.08.24	13.09.24	23.09.24	03.10.24	11.10.24	19.10.24	17.11.24		
								Planned Days	0	19	10	10	7	7	28	45	125
								Actual Dates									
GR 67	67.	High Confi. Application Server	Pc	1	OTM (National)	Authorize d Officer	GOB	Planned Dates	25.08.24	13.09.24	23.09.24	03.10.24	11.10.24	19.10.24	17.11.24		
								Planned Days	0	19	10	10	7	7	28	45	125
								Actual Dates									
GR 68	68.	Storage Server	Pcs	2	OTM (National)	Authorize d Officer	GOB	Planned Dates	25.08.24	13.09.24	23.09.24	03.10.24	11.10.24	19.10.24	17.11.24		
								Planned Days	0	19	10	10	7	7	28	45	125
								Actual Dates									
GR 69	69.	Bar Code Scanner	Pcs	100	OTM (National)	Authorize d Officer	GOB	Planned Dates	25.08.24	13.09.24	23.09.24	03.10.24	11.10.24	19.10.24	17.11.24		
								Planned Days	0	19	10	10	7	7	28	45	125
								Actual Dates									
GR 70	70.	Prepherial Terminal with monitor	Pcs	100	OTM (National)	Authorize d Officer	GOB	Planned Dates	25.08.24	13.09.24	23.09.24	03.10.24	11.10.24	19.10.24	17.11.24		
								Planned Days	0	19	10	10	7	7	28	45	125
								Actual Dates									
GR 71	71.	POS-Prter	Pcs	50	OTM (National)	Authorize d Officer	GOB	Planned Dates	25.08.24	13.09.24	23.09.24	03.10.24	11.10.24	19.10.24	17.11.24		
								Planned Days	0	19	10	10	7	7	28	45	125


Pacakag e No.	Decription of Procurement Package GOODS		Uni t	Quantity	Procuremen t Method & Type	Contract Approving Authority	Source of Fund	Time code for Process	Advertis e Tender	Tender Openin g	Technical Sub Committe e (TSC)	Tender Evaluation (TEC)	Approva l to Award (Hope)	Notificatio n of Award	Signing of Contract	Comple tation of Contract s	Total Time (in days)
								ActualDates									
GR 72	72.	Access Point	Pcs	20	OTM (National)	Authorize d Officer	GOB	Planned Dates	25.08.24	13.09.2 4	23.09.24	03.10.24	11.10.24	19.10.24	17.11.24		
								Planned Days	0	19	10	10	7	7	28	45	125
								ActualDates									
GR 73	73.	Managable Switch	Pcs	15	OTM (National)	Authorize d Officer	GOB	Planned Dates	25.08.24	13.09.2 4	23.09.24	03.10.24	11.10.24	19.10.24	17.11.24		
								Planned Days	0	19	10	10	7	7	28	45	125
GR 74	74.	Online UPS (5KVA)	Pcs	5	OTM (National)	Authorize d Officer	GOB	Planned Days	0	19	10	10	7	7	28	45	125
								ActualDates									
GR 75	75.	Prepherial Terminal Tab	Pcs	20	OTM (National)	Authorize d Officer	GOB	Planned Days	0	19	10	10	7	7	28	45	125
								ActualDates									
GR 76	76.	Face Attendance Device	Pcs	30	OTM (National)	HOPE	GOB	Planned Days	0	19	10	10	7	7	28	45	125
								ActualDates									
GR 77	77.	Managed Distribution Switch -24 port 10G	Pcs	5		HOPE		Planned Days	0	19	10	10	7	7	28	45	125
								ActualDates									
GR 77	78.	Managed EndPoint Switch	Pcs	30	OTM (National)	HOPE	GOB	Planned Days	0	19	10	10	7	7	28	45	125
								ActualDates									
GR 79	79.	Firewall	Pc	1	OTM (National)	Authorize d Officer	GOB	Planned Days	0	19	10	10	7	7	28	45	125
								ActualDates									
GR 80	80.	IoT platform automation turn key solution	Pc	1	OTM (National)	Authorize d Officer	GOB	Planned Days	0	19	10	10	7	7	28	45	125
								ActualDates									
GR 81	81.	IP Camera Color (Night Vision)	Pcs	100	OTM (National)	Authorize d Officer	GOB	Planned Days	0	19	10	10	7	7	28	45	125
								ActualDates									
GR 82	82.	NVR 32 channel	Pcs	10	OTM (National)	Authorize d Officer	GOB	Planned Days	0	19	10	10	7	7	28	45	125
								ActualDates									
GR 83	83.	Storage HDD 4TB WD purple	Pcs	50	OTM (National)	Authorize d Officer	GOB	Planned Days	0	19	10	10	7	7	28	45	125
								ActualDates									
GR 84	84.	NOC Room Setup Equipment	Pc	1	OTM (National)	Authorize d Officer	GOB	Planned Days	0	19	10	10	7	7	28	45	125
								ActualDates									


Pacakag e No.	Decription of Procurement Package GOODS		Uni t	Quantity	Procuremen t Method & Type	Contract Approving Authority	Source of Fund	Time code for Process	Advertis e Tender	Tender Openin g	Technical Sub Committe e (TSC)	Tender Evaluation (TEC)	Approva l to Award (Hope)	Notificatio n of Award	Signing of Contract	Comple tion of Contract s	Total Time (in days)
GR 85	85.	Automatic smart self-locker	Pcs	5	OTM (National)	Authorize d Officer	GOB										
GR 86	86.	Automated smart rack for machine to distribution	Pcs	100	OTM (National)	Authorize d Officer	GOB	Planned Days	0	19	10	10	7	7	28	45	125
								ActualDates									
GR 87	87.	Distribution Switch	Pc		OTM (National)	Authorize d Officer	GOB	Planned Days	0	19	10	10	7	7	28	45	125
								ActualDates									
GR 88	88.	POE Switch	Pcs	12	OTM (National)	Authorize d Officer	GOB GOB	Planned Days	0	19	10	10	7	7	28	45	125
								ActualDates									
GR 89	89.	WLAN Network Design and Implementation Service	Pc	1	OTM (National)	Authorize d Officer	GOB	Planned Days	0	19	10	10	7	7	28	45	125
								ActualDates									
GR 90	90.	IP Network Solution Implementation Service- New build	Pcs	1	OTM (National)	Authorize d Officer	GOB	Planned Days	0	19	10	10	7	7	28	45	125
								ActualDates									
GR 91	91.	Wifi Controller	Pc	1	OTM (National)	Authorize d Officer	GOB	Planned Days	0	19	10	10	7	7	28	45	125
								ActualDates									
GR92	92.	AirEngine	Pcs	100	OTM (National)	Authorize d Officer	GOB	Planned Days	0	19	10	10	7	7	28	45	125
								ActualDates									
GR 93	93.	OT Light (Ceiling Type)	Pcs	4	OTM (National)	Authorize d Officer	GOB	Planned Dates	25.08.24	13.09.24	23.09.24	03.10.24	11.10.24	19.10.24	17.11.24		
								Planned Days	0	25	10	10	7	7	28	60	147
								ActualDates									
GR 94	94.	Operation Table	Pcs	4	OTM (National)	Authorize d Officer	GOB	Planned Dates	25.08.24	13.09.24	23.09.24	03.10.24	11.10.24	19.10.24	17.11.24		
								Planned Days	0	25	10	10	7	7	28	60	147
								ActualDates									
GR 95	95.	Anesthesia Machine	Pcs	2	OTM (National)	Authorize d Officer	GOB	Planned Dates	25.08.24	13.09.24	23.09.24	03.10.24	11.10.24	19.10.24	17.11.24		
								Planned Days	0	25	10	10	7	7	28	60	147
								ActualDates									
GR 96	96.	Diathermy Machine	Pcs	2	OTM (National)	Authorize d Officer	GOB	Planned Dates	25.08.24	13.09.24	23.09.24	03.10.24	11.10.24	19.10.24	17.11.24		
								Planned Days	0	25	10	10	7	7	28	60	147

Pacakage No.	Decription of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Time code for Process	Advertis e Tender	Tender Openin g	Technical Sub Committee (TSC)	Tender Evaluation (TEC)	Approval to Award (Hope)	Notification of Award	Signing of Contract	Comple tation of Contract s	Total Time (in days)
							Actual Dates									
GR 97	97.	Suction Machine for OT	Pcs	5	OTM (National)	Authoriz ed Officer	GOB	Planned Dates	25.08.24	13.09.24	23.09.24	03.10.24	11.10.24	19.10.24	17.11.24	
								Planned Days	0	25	10	10	7	7	28	60
								Actual Dates								147
GR 98	98.	Fully Automated Biochemistry Analyzer	Pcs	5	OTM (National)	HOPE	GOB	Planned Dates	25.08.24	13.09.24	23.09.24	03.10.24	11.10.24	19.10.24	17.11.24	
								Planned Days	0	25	10	10	7	7	28	60
								Actual Dates								147
GR 99	99.	Fully Automated Immunoassay Analyzer	Pcs	5	OTM (National)	HOPE	GOB	Planned Dates	25.08.24	13.09.24	23.09.24	03.10.24	11.10.24	19.10.24	17.11.24	
								Planned Days	0	25	10	10	7	7	28	60
								Actual Dates								147
Total Value of Goods Procurement																


 (হাসিনুল ইসলাম)
 অতিরিক্ত পুলিশ সুপার (অর্থ)
 কেন্দ্রীয় পুলিশ হাসপাতাল
 রাজারবাগ, ঢাকা


 (ডাঃ মুঃ মনোয়ার হোসানাত খান)
 সুপারিন্টেনডেন্ট
 কেন্দ্রীয় পুলিশ হাসপাতাল
 রাজারবাগ, ঢাকা


 (ডাঃ মোঃ এমদাদুল হক)
 অতিরিক্ত ডিআইজি (প্রশাসন ও অর্থ)
 কেন্দ্রীয় পুলিশ হাসপাতাল
 রাজারবাগ, ঢাকা


 প্রতিবাস্তবিত্ত
 (শেখ মোঃ রেজাউল হায়াদার, বিপিএম পিপিএম বার)
 পরিচালক (ডিআইজি)
 কেন্দ্রীয় পুলিশ হাসপাতাল
 রাজারবাগ, ঢাকা