

ANNUAL PROCUREMENT PLAN (2024-2025)

Ministry /Division : Ministry of Home Affairs/Public Security Division.

Agency: Bangladesh Police.


Procurement Entity Name : Project Director, “ Procuring Different Types of Equipment for Enhancing the Efficiency of Dhaka Metropolitan Police”

Budget: ADP

Project Name : “ Procuring Different Types of Equipment for Enhancing the Efficiency of Dhaka Metropolitan Police”.

Project Code: 122-12202-1220201-224277300

Economic Code: 4111201															
Package No.	Description of procurement package/goods	Unit	Quantity	Procurement method and type	Contract agreement authority	Source of fund	DPP Value (lac taka)	Time code for process	Invite/ advertisement tender	Tender opening	Tender Evaluation	Notification of Award	Signing of contract	Total time of contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
Economic Code: 4111201															
GD 1	Explosive Trace Detector (Raman Spectrometer)	Nos	20	Procurement guidelines designated by Japan Govt.	Japan GOVT/JICS*	GOB	1050.14	Planned Date	11/09/24	30/09/24	15/10/24	22/10/24	06/11/24	-	05/12/24
								Planned Days		21	14	7	14	56	30 days
GD 2	Transceiver	Nos	50				75.25	Planned Date	11/09/24	30/09/24	15/10/24	22/10/24	06/11/24	-	05/12/24
								Planned Days		21	14	7	14	56	30 days
GD 3	Bomb Suit	Nos	20				625.10	Planned Date	11/09/24	30/09/24	15/10/24	22/10/24	06/11/24	-	05/12/24
								Planned Days		21	14	7	14	56	30 days
GD 4	Light Bomb Suit	Nos	100				1050.14	Planned Date	11/09/24	30/09/24	15/10/24	22/10/24	06/11/24	-	05/12/24
								Planned Days		21	14	7	14	56	30 days


 ১২-১০-২০২৪
 গাজী মোঃ মোজাম্মেল হক সিপিএল (ক)

Package No.	Description of procurement package/goods	Unit	Quantity	Procurement method and type	Contract agreement authority	Source of fund	DPP Value (lac taka)	Time code for process	Invite/ advertisement tender	Tender opening	Tender Evaluation	Notification of Award	Signing of contract	Total time of contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
GD 5	Manipulator	Nos	20	Procurement guidelines designated by Japan Govt.	Japan GOVT/JICS*	GOB	150.02	Planned Date	11/09/24	30/09/24	15/10/24	22/10/24	06/11/24	-	05/12/24
								Planned Days		21	14	7	14	56	30 days
GD 6	Bomb Blast Bin	Nos	40				225.03	Planned Date	11/09/24	30/09/24	15/10/24	22/10/24	06/11/24	-	05/12/24
								Planned Days		21	14	7	14	56	30 days
GD 7	Bomb Suppression Blanket	Nos	40				105.00	Planned Date	11/09/24	30/09/24	15/10/24	22/10/24	06/11/24	-	05/12/24
								Planned Days		21	14	7	14	56	30 days
GD 8	EOD Shield	Nos	50				187.53	Planned Date	11/09/24	30/09/24	15/10/24	22/10/24	06/11/24	-	05/12/24
								Planned Days		21	14	7	14	56	30 days
GD 9	Under Equipment Search Mirror	Nos	50				56.26	Planned Date	11/09/24	30/09/24	15/10/24	22/10/24	06/11/24	-	05/12/24
								Planned Days		21	14	7	14	56	30 days
GD 10	Barricade	Nos	40				45.00	Planned Date	11/09/24	30/09/24	15/10/24	22/10/24	06/11/24	-	05/12/24
								Planned Days		21	14	7	14	56	30 days

১-৭-২০ ২৪
 গাজী মোঃ মোজাম্মেল হক বিপিএম (বায়)
 বিপি নং-৬৬৯৮০৯১৫৭৯

Package No.	Description of procurement package/goods	Unit	Quantity	Procurement method and type	Contract agreement authority	Source of fund	DPP Value (lac taka)	Time code for process	Invite/advertisement tender	Tender opening	Tender Evaluation	Notification of Award	Signing of contract	Total time of contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
GD 11	Metal Detector	Nos	40	Procurement guidelines designated by Japan Govt.	Japan GOVT/JICS*	GOB	45.00	Planned Date	11/09/24	30/09/24	15/10/24	22/10/24	06/11/24	-	05/12/24
								Planned Days		21	14	7	14	56	30 days
GD 12	Purchases of Stationeries for PD Office	Nos	1				1.00	Planned Date	11/09/24	30/09/24	15/10/24	22/10/24	06/11/24	-	05/12/24
								Planned Days		21	14	7	14	56	30 days

স্বাক্ষরিত
তারিখ
২০২৪-০৯-০৮

গাজী মোঃ মোজাম্মেল হক বিপ্লব (কঃ)
বিপি নং-৬৬৯৮০৯১৫৭৯
অতিঃ ডিআইজি (ডেডেলপমেন্ট)
বাংলাদেশ পুলিশ
পুলিশ হেডকোয়ার্টার্স, ঢাকা

ANNUAL PROCURMENT PLAN - 2024-2025

Ministry / Division : Ministry of Home Affairs

Agency : RAB Forces Headquarters

Procuring Entity Name & Code : Project Director, Construction of 05 (Five) RAB Complexes & One RAB Forces Trg School Complex & Code-224008300

Project Name: Construction of 05 (Five) RAB Complexes & One RAB Forces Trg School Complex.

Package no	Description of procurement package/ GOODS	Unit	Quantity	Procurement method and type	Contract agreement authority	Source of fund	DPP Valu (Lac Taka)	Time code for process	Invite/ advertisement tender	Tender opening	Tender evaluation	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
RAB-2, Mohammadpur															
WD11(a)	Gass Connection for RAB-2	Job	1	OTM	SE	GOB	105.00	Planned Date	02-09-2024	15-09-2024	26-09-2024	03-10-2024	10-10-2024	-	09-12-2024
								Planned Days		13	11	07	07	38	60
RAB-3, Khilgaon															
WD14	Tenis Court	Job	1	OTM	MoHPW	GOB	20	Planned Date	02-03-2025	16-03-2025	24-03-2025	01-04-2025	08-04-2025	-	23-05-2025
								Planned Days		14	08	07	07	36	45
WD14 (a)	Gass Connection for RAB-3	Job	1	OTM	SE	GOB	383.00	Planned Date	02-09-2024	15-09-2024	26-09-2024	03-10-2024	10-07-2024	-	09-12-2024
								Planned Days		13	11	07	07	38	60
WD14	Single Storied MI Room and Medical Center	Sqm	74.35	OTM	MoHPW	GOB	45.69	Planned Date	02-03-2025	16-03-2025	24-03-2025	01-04-2025	08-04-2025	-	23-05-2025
								Planned Days		14	08	07	07	36	45
WD16	STP for RAB-3	Job	1	OTM	PD	GOB	400.00	Planned Date	05-08-2024	18-08-2024	26-08-2024	03-09-2024	10-09-2024	-	09-11-2024
								Planned Days		13	08	07	07	36	60
WD15	WTP for RAB-3	Job	1	OTM	PD	GOB	125.00	Planned Date	20-08-2024	03-09-2024	11-09-2024	18-09-2024	25-09-2024	-	24-11-2024
								Planned Days		13	08	07	07	36	60
RAB-10, Keraniganj															
WD11(a)	Gass Connection for RAB-10	Job	1	OTM	SE	GOB	420.83	Planned Date	02-07-2024	15-07-2024	25-07-2024	01-08-2024	08-08-2024	-	07-10-2024
								Planned Days		13	10	07	07	37	60
RAB-14, Mymensingh															
WD23(e)	Gass Connection for RAB-14	Job	1	OTM	SE	GOB	203.00	Planned Date	02-09-2024	15-09-2024	26-09-2024	03-10-2024	10-07-2024	-	09-12-2024
								Planned Days		13	11	07	07	38	60
RAB Forces Training School, Gazipur															
WD37(c)	Reamaining Electromechanical Works	Job	1	OTM	CE	GOB	320.00	Planned Date	09-09-2024	22-09-2024	01-10-2024	08-10-2024	15-10-2024	-	14-12-2024
								Planned Days		13	08	07	07	36	60
WD37(d)	Gass Connection for RAB Training school, Gazipur	Job	1	OTM	SE	GOB	205.00	Planned Date	02-09-2024	15-09-2024	26-09-2024	03-10-2024	10-07-2024	-	09-12-2024
								Planned Days		13	11	07	07	38	60

২৮ সেপ্টেম্বর ২০২৪
 গাজী মোঃ মোজাম্মেল হক ২-২০ ২৪
 বিপি নং-৬৬৯৮০৯১৫৭৯
 অডিঃ ডিআইজি (ডেভেলপমেন্ট)
 বাংলাদেশ পুলিশ

স্বঃ কনঃ মোহাম্মদ আলী
 প্রকল্প পরিচালক
 ৫ (পাঁচ)টি হাাব কমপ্লেক্স ও একটি রা
 ফোর্সেস ট্রেনিং স্কুল নির্মাণ শীর্ষক প্রকল্প

WD40(b)	Supply and laying cable (with emergency) for swimming pool zone	Job	1	LTM/OTM	SE	GOB	25.00	Planned Date	09-09-2024	22-09-2024	01-10-2024	08-10-2024	15-10-2024	-	14-12-2024
								Planned Days		13	08	07	07	36	60
WD40(e)	Service cable for Auditorium Building and others quarters in emergency line	Job	1	OTM	SE	GOB	200.00	Planned Date	02-12-2024	16-12-2024	24-12-2024	01-01-2025	09-01-2025	-	23-02-25
								Planned Days		14	08	09	08	39	45
WD43(b)	Fire extinguisher for auditorium and fibua village zone and refilling fire extinguisher and various buildings	Job	1	LTM/OTM	ACE	GOB	15.00	Planned Date	02-12-2024	16-12-2024	24-12-2024	01-01-2025	09-01-2025	-	23-02-25
								Planned Days		14	08	09	08	39	45
								Planned Days		13	08	07	07	36	60

২০২৪ (২০২৪)
২-২-২০২৪

গাজী মোঃ মোজাম্মেল হক সিদ্দিক (বঙ্গ)
বিপি নং-৬৬৯৮০৯১৫৭৯
অতিঃ ডিআইজি (ডেপুটি সেক্রেটারি)
বাংলাদেশ পুলিশ
পুলিশ হেডকোয়ার্টার্স, ঢাকা

১৯৮৬ সালে মোঃ মোজাম্মেল আলী
১৯৮৬ সালে পরিচালক
৭ (শাখা)টি স্থাবর সম্পত্তি ও একটি স্থাবর
সম্পত্তি হেডকোয়ার্টার্স, ঢাকা

ANNUAL PROCUREMENT PLAN (2024-2025)

Ministry /Division : Ministry of Home Affairs/Public Security Division.

Agency: Bangladesh Police.

Procurement Entity Name & Code : Project Director, "Construction of 9 residential tower buildings for Bangladesh Police in different places of Bangladesh

Budget: ADP

Project Name : " Construction of 9 residential tower buildings for Bangladesh Police in different places of Bangladesh".

Project Code: 122-12202-1220201-224277300

Economic Code: 4111201															
Package No.	Description of procurement package/goods	Unit	Quantity	Procurement method and type	Contract agreement authority	Source of fund	DPP Value (lac taka)	Time code for process	Invite/ advertisement tender	Tender opening	Tender Evaluation	Notification of Award	Signing of contract	Total time of contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
Economic Code: 4111201															
GD 2	Purchase of Plotter.	Nos	2	RFQ	Competent authority	GOB	16.00	Planned Date	11/09/24	30/09/24	15/10/24	22/10/24	06/11/24	-	05/12/24
								Planned Days		21	14	7	14	56	30 days
GD 3	Purchase of Computer With Accessories.	Nos	2	LTM	Competent authority	GOB	2.00	Planned Date	11/09/24	30/09/24	15/10/24	22/10/24	06/11/24	-	05/12/24
								Planned Days		21	14	7	14	56	30 days
GD 4	Purchasing Vehicle (Jeep)	Nos	1	OTM	Competent authority	GOB	100.00	Planned Date	11/09/24	30/09/24	15/10/24	22/10/24	06/11/24	-	05/12/24
								Planned Days		21	14	7	14	56	30 days
SD 1	Consultancy Services (Civil Junior Consultant)	Nos	4	SSS	Competent authority	GOB	30.00	Planned Date	11/09/24	30/09/24	15/10/24	22/10/24	06/11/24	-	05/12/24
								Planned Days		21	14	7	14	56	30 days

৩০ (সাত)

গাজী মোঃ মোজাম্মেল হক বিপ্লব (বার)

বিশি নং-৬৬৮৮০৯২৫৭৮ ২০২৪

অতিঃ ডিআইজি (ডেপুটি কমিশনার)

বাংলাদেশ পুলিশ

পুলিশ হেডকোয়ার্টার্স, ঢাকা।

ANNEX:A

LETTER NO. 330/5/OPS/DPP/APP/2024-25/01 DATE: 31 JUL 2024

ANNUAL PROCURMENT PLAN - 2024-2025

Ministry / Division : Ministry of Home Affairs

Agency : RAB Forces Headquarters

Procuring Entity Name & Code : Project Director, Strengthening the Operational Efficiency of RAB Forces, RAB Forces Headquarters & Code-224253700.

Project Name: Strengthening the Operational Efficiency of RAB Forces.

Package no	Description of procurement package GOODS	Unit	Quantity	Procurement method and type	Contract agreement authority	Source of fund	Unit Price estimated cost in Taka (Lac)	Time code for process	Invite/ advertisement tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract
GD-2A	APC	No	12	OTM (ICT)	Authorised Officer	GOB	851.50	Planned Date	04-08-2024	15-09-2024	06-10-2024	27-10-2024	03-11-2024	30-11-2024	-	30-07-2025
								Planned Days		42	21	21	07	27	119	
								Actual Days								
GD-2	APC	No	06	DPM	Authorised Officer	GOB	851.50	Planned Date	04-08-2024	15-09-2024	06-10-2024	27-10-2024	03-11-2024	30-11-2024	-	30-07-2025
								Planned Days		42	21	21	07	27	119	
								Actual Days								
GD-4	Patrol Pickup	No	34	OTM	Authorised Officer	GOB	55.00	Planned Date	04-08-2024	03-09-2024	17-09-2024	09-10-2024	16-10-2024	30-10-2024	-	30-07-2025
								Planned Days		28	14	22	07	14	85	
								Actual Days								
GD-11	Microbus (AC)	No	18	OTM	Authorised Officer	GOB	52.00	Planned Date	04-08-2024	03-09-2024	17-09-2024	09-10-2024	16-10-2024	30-10-2024	-	30-07-2025
								Planned Days		28	14	22	07	14	85	
								Actual Days								
GD-10	Motorcycle (150 cc)	No	85	OTM	Authorised Officer	GOB	2.50	Planned Date	04-08-2024	03-09-2024	17-09-2024	09-10-2024	16-10-2024	30-10-2024	-	30-07-2025
								Planned Days		28	14	22	07	14	85	
								Actual Days								

MD HASAN SHAHRIAR
Major
Deputy Project Director
Strengthening the Operational
Efficiency of RAB Forces

MOHAMMAD ABDUR RAHMAN BPM (SEBA), PSC
Lieutenant Colonel
Project Director
Strengthening the Operational Efficiency of RAB Forces

ABDULLAH AL-MOMEN, BPM(S), PPM
Colonel
Additional Director General (Ops)
RAB Forces Headquarters

Barrister Md. Harun-Ar-Rashid, BPM
BP-6795000031
Additional IGP
Director General, RAB
RAB Forces Headquarters, Dhaka.

মাজী মোঃ মোজাম্মেল হক বিপিএম (বার)
বিপি নং-৬৬৬৮০৯১৫৭৯
অতিঃ ডিআইজি (ডেপুটি)
বাংলাদেশ পুলিশ
পুলিশ হেডকোয়ার্টার্স, ঢাকা।

ANNUAL PROCURMENT PLAN - 2024-2025

Ministry / Division : Ministry of Home Affairs

Agency : RAB Forces Headquarters

Procuring Entity Name & Code : Project Director, Construction of RAB Forces Headquarters Complex & Code-224201100

Project Name: Construction of RAB Forces Headquarters Complex.

Package no	Description of procurement package/ GOODS	Unit	Quantity	Procurement method and type	Contract agreement authority	Source of fund	RDPP Value (Lac Taka)	Time code for process	Invite/ advertisement tender	Tender opening	Tender evaluation	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
RAB Forces Headquarters															
WD 3	Bachelor officers quarter, MT shed Cum DAD mess, Force Barrak, 1000 sqm quarter, 800 sqm quarter, 650 sqm quarter remaining civil and sanitary work	Job	1	OTM	CE	GOB	1600.08	Planned Date	16-09-2024	30-09-2024	08-10-2024	15-10-24	22-10-24	-	22-06-2025
	Boundary Wall	Meter	494.35				1091.31	Planned Days		14	08	07	07	36	08 month
	Central Guard room with Reception	Job	1				143.08								
	Reception with Gurd Room	Job	2				124.82								
	Observation tower	Job	10				35.00								
	DG Office with RAB HQ Building	Sqm	35660.79	OTM	CCGP	GOB	22593.03	Planned Date	16-09-2024	30-09-2024	08-10-2024	15-10-24	22-10-24	-	22-04-2027
	Mosque	Sqm	1132.57				709.56	Planned Days		14	08	07	07	36	2.5 years
WD 4	Magazine Building/Kote	Sqm	840.30				432.60								
	Internal Road	Sqm	5630.81				598.03								
	Culvert with Connected Road	Sqm	18.19				139.06								
	Compound drain	Meter	1250.00				137.50								
	Deep Tube-Well and Distribution Line	Nos	3				467.53								
	Site Development	Cum	39546.99				300.55								
	Sub-Station, Store, Pump House including Reservoir Building	Sqm	692.64				381.65								
	2000 KVA Sub-station and HT, LT switch gear, PFI, HT, LT cables, Erthing etc	Nos	2	OTM	CE	GOB	141.00	Planned Date	16-09-2024	30-09-2024	08-10-2024	15-10-24	22-10-24	-	22-03-2025
	500 KVA diesel generator	Nos	2				78.00	Planned Days		14	08	07	07	36	05 month
	Solar panel for 6 resident building	kw	72				72.00								
	Lighting arrestor/ Surge protection device for 6 resident building	Set	1				39.00								
WD 5	HT, LT Line (Underground Cable)	Job	1				448.54								
	HT Meter including RMU	Job	1				272.00								
	Airculler system for bachelor officer quarter	Ton	225				382.00								
	Submersible pump for RAB HQ Compound	Job	1				74.00								

গাজী মোঃ মোজাম্মেল হক বিজ্ঞান বার
 বিপি নং-৬৬৯৮০৯১৫৭৯
 অতিঃ ডিআইজি (ডেভেলপমেন্ট)
 বাংলাদেশ পুলিশ
 পুলিশ হেডকোয়ার্টার্স, ঢাকা

লেঃ কর্নেল মোহাম্মদ আলী
 প্রকল্প পরিচালক
 র‍্যাংক সার্ভিস সদর দপ্তর নির্মাণ শীর্ষক

ANNEX:A

Letter No. 454/RAB/INT/DPP/Note Sheet/

Date: 3 July 2024

ANNUAL PROCURMENT PLAN – 2024-2025

Ministry / Division : Ministry of Home Affairs

Agency : RAB Forces Headquarters (Intelligence Wing)


Procuring Entity Name & Code : Project Director, Capacity Building of RAB Forces in Technological Aspects, RAB Forces Headquarters.

Project Name: Capacity Building of RAB Forces in Technological Aspects.


Budget: Development (Budget Code-122-12202-1220201-224280100-4112101)


Package no	Description of procurement package GOODS	Unit	Quantity	Procurement method and type	Contract agreement authority	Source of fund	Unit Price in Taka (Lac)	Total Estimate cost in Taka (Lac)	Time code for process	Invite/ Advertisement tender	Tender opening	Technical Sub Committee	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract
GD-9	GSM/UMTS Vehicular Active Support System	Lot	03	OTM (ICT)	Authorised Officer	GOB	1250.00	3750.00	Planned Date	01 Sep 24	13 Oct 24	23 Oct 24	03 Nov 24	21 Nov 24	09 Dec 24	30 Dec 24		29 Apr 2025
									Planned Days		42	10	11	18	18	21	120	
GD-5	Long Range Laser Audio	Set	01	OTM (ICT)	Authorised Officer	GOB	300.00	300.00	Planned Date	01 Oct 24	11 Nov 24	21 Nov 24	01 Dec 24	19 Dec 24	08 Jan 25	28 Jan 25		28 May 2025
									Planned Days		42	10	10	18	20	20	120	


J M GALIB HUSSAIN KHAN
 Major
 Deputy Director (Intelligence)
 RAB Forces Headquarters, Dhaka.


SAIFUL ISLAM SUMON, BPM, psc
 Lieutenant Colonel
 Project Director
 Capacity Building of RAB Forces in Technological Aspects


ABDULLAH AL-MOMEN, BPM(S), PPM
 Colonel
 Additional Director General (Ops)
 RAB Forces Headquarters


Barrister Md. Harun-Ar-Rashid, BPM
 BP-6795000031
 Additional IGP
 Director General, RAB
 RAB Forces Headquarters, Dhaka.


গাজী মোঃ মোজাম্মেল হক মিল্লি (বার)
 বিপি নং-৬৬৯৮০৯১৫৭৯
 অতিঃ ডিআইসি (ডেপুটি সেক্রেটারি)
 বাংলাদেশ পুলিশ
 পুলিশ হেডকোয়ার্টার্স, ঢাকা।

ANNUAL PROCURMENT PLAN(2024-2025 FY)

Ministry/Division: Ministry of Home Affairs

Agency: Bangladesh Police


Procurement Entity Name & Code: Project Director, Construction of counter Terrorism & Transnational Crime Protection Centre for Bangladesh Police.

Project name: Construction of counter Terrorism & Transnational Crime Protection Centre for Bangladesh Police.

Project Code: 122-12202-224277400

A) Revenue Expenditure

SL NO	Description of procurement package/ goods	Code	Unit	Quantity	procurement method and type	Contract agreement authority	Source of fund	Unit price estimate cost in hundred thousand (taka)	Time code for process	Invite Advertisment tender	Tender opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of contract	Total time of contract signature (Day)	Time for completion of contract
1.	De-radicalization Program	3211126	Lump Sum	-	RFQ/ DPM/SSS	Project Director	GOB	140.83	Planned date	25 July 2024-	16 August 2024	20 August 2024	27 August 2024	31 August 2024	04 September 2024	38	End of Fiscal year
									Planned days	-	21	3	6	4	4		
2.	Social Awareness Program	3211126	Lump Sum	-	RFQ/ DPM/SSS	Project Director	GOB	08.00	Planned date	25 July 2024	16 August 2024	20 August 2024	27 August 2024	31 August 2024	04 September 2024	38	End of Fiscal year
									Planned days	-	21	3	6	4	4		
3.	Rehabilitation Program	3211103	Lump Sum	-	RFQ/ DPM/SSS	Project Director	GOB	700.00	Planned date	25 July 2024	16 August 2024	20 August 2024	27 August 2024	31 August 2024	04 September 2024	38	End of Fiscal year
									Planned days	-	21	3	6	4	4		
4.	Training, workshop, Seminar, Research & Publication	3257101	Lump Sum/ Man	-	RFQ/ DPM/SSS	Project Director	GOB	159.24	Planned date	25 July 2024	16 August 2024	20 August 2024	27 August 2024	31 August 2024	04 September 2024	38	End of Fiscal year
									Planned days	-	21	3	6	4	4		


 ১-১-২০২৪

গাজী মোঃ মোজাম্মেল হক সিসিএর (বার)
 বিপি নং-৬৬৯৮০৯১৫৭৯
 অতিঃ ডিআইজি (ডেপুটি সিসিএর)
 বাংলাদেশ পুলিশ
 পুলিশ হেডকোয়ার্টার্স, ঢাকা।



B) Development Expenditure

Sl NO	Description of procurement package/ goods	Code	Unit	Quantity	procurement method and type	Contract agreement authority	Source of fund	Unit price estimate cost in hundred thousand (taka)	Time code for process	Invite Advertisement tender	Tender opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of contract	Total time of contract signature (Day)	Time for completion of contract
Package No	Vehicles																
(GD-8)	Total Container Vehicle (TCV) for Transferring Explosives & IEDs Correction Name Towing Solution for TCV	4112101	Nos	01	OTM	Project Director	GOB	440.00	Planned date	03 September 2024	27 September 2024	08 October 2024	05 November 2024	12 November 2024	16 November 2024	75	End of Fiscal year
									Planned days	-	24	11	29	7	4		
(GD-9)	Microbus (13 Seats)	4112101	Nos	05	OTM	Project Director	GOB	57.60	Planned date	03 September 2024	27 September 2024	08 October 2024	05 November 2024	12 November 2024	16 November 2024	75	End of Fiscal year
									Planned days	-	24	11	29	7	4		
(GD-13)	Water Trailers	4112101	Nos	01	OTM	Project Director	GOB	08.00	Planned date	03 September 2024	27 September 2024	08 October 2024	05 November 2024	12 November 2024	16 November 2024	75	End of Fiscal year
									Planned days	-	24	11	29	7	4		
(GD-4)	EOD Van for a Complex & Complete IED Response	4112101	Nos	01	OTM	Project Director	GOB	1600.00	Planned date	03 September 2024	27 September 2024	08 October 2024	05 November 2024	12 November 2024	16 November 2024	75	End of Fiscal year
									Planned days	-	24	11	29	7	4		
GD-11)	APC	4112101	Nos	01	OTM	Project Director	GOB	375.00	Planned date	03 September 2024	27 September 2024	08 October 2024	05 November 2024	12 November 2024	16 November 2024	75	End of Fiscal year
									Planned days	-	24	11	29	7	4		

হুমায়ুন
কবির

২-১১-২০২৪
স্বাক্ষর মোঃ মোজাম্মেল হক

Package No	Cyber Investigation Systems																
(GD-1)	Web Intelligence & Investigation System-Mid Level Capacity	4121101	Nos	01	OTM	Project Director	GOB	2200.00	Planned date	03 September 2024	27 September 2024	08 October 2024	05 November 2024	12 November 2024	16 November 2024	75	End of Fiscal year
	Net Analyzer for off line and deleted web contents			01				8.00									
	Social Media Data Acquisition & Analysis Tool			01				20.00	Planned days	-	24	11	29	7	4		
Package No	Lab Furniture and Air Conditioning																
(GD-2)	Precision Air Conditioning with Climate Control System	4121101	Nos	2	OTM	Project Director	GOB	47.00	Planned date	03 September 2024	27 September 2024	08 October 2024	05 November 2024	12 November 2024	16 November 2024		End of Fiscal year
	LAB Peripherals		set	01					Planned days	-	24	11	29	7	4		
	Systems and Servers		Nos	04													



 ২-৭-২০২৪

গাজী মোঃ মোজাম্মেল হক সিনিয়র বোর্ড
 বিপি নং-৬৬৯৮০৯১৫৭৯
 অতিঃ ডিআইজি (ডেপুটি স্যার)
 বাংলাদেশ পুলিশ
 পুলিশ হেডকোয়ার্টার্স, ঢাকা

(GD -15)	Computer with accessories	4112202	Nos.	2	LTM	Project Director	GOB	1.00	Planned date	03 September 2024	27 September 2024	08 October 2024	05 November 2024	12 November 2024	16 November 2024	75	End of Fiscal year	
									Planned days	-	24	11	29	7	4			
(GD -14)	Furniture	4112314	Nos.	1	OTM	Project Director	GOB	600.00	Planned date	03 September 2024	27 September 2024	08 October 2024	05 November 2024	12 November 2024	16 November 2024	75	End of Fiscal year	
									Planned days	-	24	11	29	7	4			
(GD -18)	Bed/Cargo Lift (3000 kg. 16 stoppage)		Nos.	1	OTM	Authorized Officer	GOB	140.00	Planned date	03 September 2024	27 September 2024	08 October 2024	05 November 2024	12 November 2024	16 November 2024	75	End of Fiscal year	
												Planned days	-	24	11			29
(GD -20)	Pump Motor		Nos.	2				30.00	Planned date	03 September 2024	27 September 2024	08 October 2024	05 November 2024	12 November 2024	16 November 2024	75	End of Fiscal year	
									Planned days	-	24	11	29	7	4			
(GD -20)	PABX System		Set	1				35.00	Planned date	03 September 2024	27 September 2024	08 October 2024	05 November 2024	12 November 2024	16 November 2024	75	End of Fiscal year	
									Planned days	-	24	11	29	7	4			
(GD -21)	800 Ton Capacity Central Air Condition	Set	1	1050.00	Planned date	03 September 2024	27 September 2024	08 October 2024	05 November 2024	12 November 2024	16 November 2024	75	End of Fiscal year					
					Planned days	-	24	11	29	7	4							
(GD -22)	Fire Hydrant System & Fire Extinguisher	Set	1	200.00	Planned date	03 September 2024	27 September 2024	08 October 2024	05 November 2024	12 November 2024	16 November 2024	75						

স্বাক্ষর
 ২০-১০-২০২৪

									Planned days	-	24	11	29	7	4		End of Fiscal year
	Faced light & Security		Set	1				15.00	Planned date	03 September 2024	27 September 2024	08 October 2024	05 November 2024	12 November 2024	16 November 2024		
	Anti-Thunder Link Management system		Set	1				15.00	Planned days	-	24	11	29	7	4		
	Dish/Internet Line		Set	1				10.00									
	Ladder & Loft		Set	1				10.00									
	CCTV Security System		Set	1				40.00									
(GD-23)																75	End of Fiscal year

স্বাক্ষরিত
২০-৭-২০২৪

স্বাক্ষরিত মোঃ মোজাম্মেল হক বিশিষ্ট (বার)
বিপি নং-৬৬৬৮০৯১৫৭৯
অতিরিক্ত ডিআইজি (ডেপুটি)
বাংলাদেশ পুলিশ
পুলিশ হেডকোয়ার্টার্স, ঢাকা

ANNUAL PROCUREMENT PLAN (2024-2025)

Ministry /Division : Ministry of Home Affairs/Public Security Division.

Agency: Bangladesh Police.

Procurement Entity Name & Code : Project Director, "Construction of 09 Residential Tower Building in Dhaka Metropolitan Area.

Budget: ADP

Project Name : "Construction of 09 Residential Tower Building in Dhaka Metropolitan Area".

Project Code: 122-12202-1220201-224277300

Economic Code: 4111201															
Package No.	Description of procurement package/goods	Unit	Quantity	Procurement method and type	Contract agreement authority	Source of fund	DPP Value (lac taka)	Time code for process	Invite/ advertisement tender	Tender opening	Tender Evaluation	Notification of Award	Signing of contract	Total time of contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
Economic Code: 4111201															
GD 3	Purchase of Vehicle	1	1	OTM	Project Director	GOB	100.00	Planned Date	11/09/24	30/09/24	15/10/24	22/10/24	06/11/24	-	05/12/24
								Planned Days		21	14	7	14	56	30 days
SD 1	Consultancy Services (Civil Junior Consultant)		2	FBS	Competent authority	GOB	20.00	Planned Date	11/09/24	30/09/24	15/10/24	22/10/24	06/11/24	-	05/12/24
								Planned Days		21	14	7	14	56	30 days
WD 1	Remaining Civil work for Rajarbag Police Lines Under the Construction of 09 Residential Tower Building in Dhaka Metropolitan Area. (650) sft, 12 unit per floor).	Job	1	OTM	Competent authority	GOB	1000.00	Planned Date	11/09/24	30/09/24	15/10/24	22/10/24	06/11/24	-	05/12/24
								Planned Days		21	14	7	14	56	30 days
	Remaining Civil work for Rajarbag Police Lines Under the Construction of 09 Residential Tower Building in Dhaka Metropolitan Area. (1000) sft, 8 unit per floor).	Job	1	OTM	Competent authority	GOB	1000.00	Planned Date	11/09/24	30/09/24	15/10/24	22/10/24	06/11/24	-	05/12/24
								Planned Days		21	14	7	14	56	30 days

গাজী মোঃ মোজাম্মেল হক প্রিন্সিপাল
বিপি নং-৬৬৯১০৯১৪৭৬
অতিঃ ডিআইজি (ডেপুটি প্রিন্সিপাল)
বাংলাদেশ পুলিশ
পুলিশ হেডকোয়ার্টার্স, ঢাকা।

Package No.	Description of procurement package/goods	Unit	Quantity	Procurement method and type	Contract agreement authority	Source of fund	DPP Value (lac taka)	Time code for process	Invite/ advertisement tender	Tender opening	Tender Evaluation	Notification of Award	Signing of contract	Total time of contract signature	con
WD-7	Remaining Civil work for Mirpur Area Under the Construction of 09 Residential Tower Building in Dhaka Metropolitan Area. (1250) sft, 4 unit per floor).	Job	1	OTM	Competent authority	GOB	1000.00	Planned Date	11/09/24	30/09/24	15/10/24	22/10/24	06/11/24	-	05/1
								Planned Days		21	14	7	14	56	30 d
	Electrification work for Mirpur Area Under the Construction of 09 Residential Tower Building in Dhaka Metropolitan Area. (1250) sft, 4 unit per floor).	Job	1	OTM	Competent authority	GOB	1400.00	Planned Date	11/09/24	30/09/24	15/10/24	22/10/24	06/11/24	-	05/1
								Planned Days		21	14	7	14	56	30 da

১৯/১০/২৪

১৯/১০/২৪

০-০-২০২৪

গাজী মোঃ মোজাম্মেল হক বিন্দ্রন (বার)
বিপি নং-৬৬৯৮০৯১৫৭৯
অতিঃ ডিআইজি (ডেপুটি সেক্রেটারি)
বাংলাদেশ পুলিশ
পুলিশ হেডকোয়ার্টার্স, ঢাকা।

৫

অতিঃ ডিআইজি (ডেভেলপমেন্ট)
 ক্রমিক নং: ১২৩৪
 ডায়েরী নং: ২৮৭৭২৪
 তারিখ:

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
 বাংলাদেশ পুলিশ
 অ্যাডিশনাল ইন্সপেক্টর জেনারেলের কার্যালয়
 সিআইডি, ঢাকা।

স্মারক নং- সিরিয়াস ক্রাইম/ KOICA/ ২০২৪/৭৮১

তারিখঃ ১৫/০৭/২০২৪ খ্রিঃ

বিষয় : ২০২৪-২০২৫ অর্থ বছরের APP অনুমোদন প্রসঙ্গে।

উপর্যুক্ত বিষয়ের আলোকে জানানো যাচ্ছে যে, “Safer Cyberspace for Digital Bangladesh : Enhancing National & Regional Digital investigation Capability of Bangladesh Police” শীর্ষক প্রকল্পের (অনুমোদিত মেয়াদ ০১/০২/২০২৩ হতে ৩০/০৬/২০২৫ পর্যন্ত) জন্য কম্পিউটার ও সরঞ্জামাদি ক্রয়, আসবাবপত্র ক্রয়, অফিস ইকুইপমেন্ট ও যন্ত্রপাতি ক্রয়, অন্যান্য ইকুইপমেন্ট ও যন্ত্রপাতি ক্রয়, কম্পিউটার সফটওয়্যার ক্রয়, অনাবাসিক ভবন নির্মাণ, পরিবহন ব্যয়, ভোগ্যপন্য ক্রয়, কর্মশালা আয়োজন, মনিহারী ক্রয়, সিএন্ডএফ নিয়োগ এবং বই ও সাময়িকী ক্রয়ের নিমিত্তে নিম্নবর্ণিত আইটেম সমূহের ২০২৪-২০২৫ অর্থ বছরের জন্য PPR-2008 এর আলোকে APP প্রণয়ন করা হয়েছে।

“ছক”

Serial No:	Economic Code	Budget Head	Code description	Quantity/ unit	Cost Tk.(Lac) 2024-2025
1	3221106	Transport Charge	Transport hire	LS	10.06
2	3257206	Honorarium	Honorarium	Ls	5.36
3	3231301	Training allowance	Local work shop	3	9.0
4	3255105	Other Stationery	PD office Management	Ls	8.51
5	3211125	Advertising expenses	Advertising expenses	Ls	1.15
6	3211127	Books and Periodicals	Books and Periodicals	Ls	0.51
7	4112316	Equipment	a)Photo Copier for PD Office	2	2.5
			b) Projector With Screen	2	1.0
			c) Generator 200KVA With canopy	1	35
8	4112202	Computer & Accessories	a) Combo Printer B & W	10	4.0
			b) Combo Printer (color)	02	5.0
			c) UPS 1500 VA	71	5.33
			d) PABX	02	2.0
9	4111201	Non Residential building & construction	Construction approach road, cite leveling paving and related work	Ls	15.02
10	3256103	Consumable item	Consumable item	Ls	11.51
11	3221110	Commission (C&F)	Commission (C&F)	Ls	3.0
12	4112310	Office Equipment	a) A/C24000BTU	20	30
			b) DSLR Camera	02	2.0

১৫/০৭/২৪
 ২৮/৭/২৪


১৫/০৭/২৪
 ২৮/৭/২৪

13	4112314	Furniture	a) Training Desk	40	8.0
			b) Cabinet	15	2.25
			c) Laboratory Table	20	5.0
			d) Revolving Chair	10	0.70
			e) Full Secretariat Table	1	0.50
			f) Half Secretariat Table	10	3.0
			g) Working Table	20	2.0
			h) Working Chair	20	1.0
			i) Sofa Set	2	1.0
			j) Visitor Chair	40	1.20
			k) Steel Almira cabinet	20	4.0
			l) Wooden Rack	10	2.50
Total				182.1	

উক্ত APP সমূহ অনুমোদনের প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য নির্দেশক্রমে অনুরোধ করা হলো।

সংযুক্তঃ

১। APP (১৩ টি)


৩৫/০৭/২৪

(সরদার রোকনউজ্জামান)

বিপি নং-৭১০৩০২০৮৫৬

এসএসপি (সিরিয়াস ক্রাইম)

ও প্রকল্প পরিচালক

বাংলাদেশ পুলিশ, সিআইডি, ঢাকা।

এ্যাডিশনাল ডিআইজি (ডেভেলপমেন্ট),
বাংলাদেশ পুলিশ, পুলিশ হেডকোয়ার্টার্স, ঢাকা।

ANNUAL PROCUREMENT PLAN (APP)

Ministry/Division : Ministry of Home Affairs, Public Security Division.
 agency : Bangladesh police, CID, Dhaka
 Procuring Entity Name & Code : "Safer Cyberspace for Digital Bangladesh : Enhancing National & Regional Digital investigation Capability of Bangladesh Police"
 Economic Code : 3255105 [Other stationery (PD office Management)]

Budget : Revenue

Financial year : 2024-2025

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd Cost in Taka	Time Code for Process	Advertisement of Tender	Tender Opening	Technical sub committee (TSC)	Tender Evaluation (TEC)	Approval to Award (Hope)	Notification of Award	Signing of contract	Compiectiion of contracts	Total Time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-5 Lot-A	PD Office management	LS	LS	DPM	HOPE	GOB	8.51 (Lac)	Planned Dates	20.8.2024	3.9.24	10.9.24	11.9.24	17.9.24	18.9.24	29.9.24	30.6.25	270
								Planned Days									
								Actual Dates									

28/9/24
Sarder Rokunul Zaman
 BP-7103020856
 Special Superintendent of Police
 (Serious Crime)
 Bangladesh Police, CID, Dhaka.
 And
 Project Director (PD)

হুমায়ুন কবীর
২-৭-২০২৪

গাজী মোঃ মোজাম্মেল হক মিলিয়ন (বাক্স)
 বিপি নং-৬৬৯১০৯১৫৭৯
 অতিঃ ডিআইজি (ডেডেলপস্ট)
 বাংলাদেশ পুলিশ
 পুলিশ হেডকোয়ার্টার্স, ঢাকা।

২০/৯/২৪
Mohammad Ali Mia BPM PPM
 Additional IG (CID)
 Bangladesh Police

202

Budget : Revenue

Financial year : 2024-2025

[illegible]

72/9/28
Sardar Rokunuzzaman
Sp-7103020856
Special Superintendent of Police
(Serious Crime)
Bangladesh Police, CID, Dhaka.
And
Project Director (PD)

2025/04/10
K325
2-7-2025

গাজী বোঃ মোজাহ্লেদ হক শিশুশ্রম (বার)
বিশি নং-১৯৯৯-০১১৫৭১
অতিঃ ডিআইসি (ডেপুটি সেক্রেট)
বাংলাদেশ পুলিশ
পুলিশ হেডকোয়ার্টার্স, ঢাকা।

Mohammad Ali Mia BPM PPM
Additional IG (CID)
Bangladesh Police

ANNUAL PROCUREMENT PLAN (APP)

Ministry/Division : Ministry of Home Affairs, Public Security Division.
 agency : Bangladesh police, CID, Dhaka
 Procuring Entity Name & Code : "Safer Cyberspace for Digital Bangladesh : Enhancing National & Regional Digital investigation Capability of Bangladesh Police"
 Economic Code : 3211125 (Advertising expenses)

Budget : Revenue

Financial year : 2024-2025

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd Cost in Taka	Time Code for Process	Advertisement of Tender	Tender Opening	Technical sub committee (TSC)	Tender Evaluation (TEC)	Approval to Award (Hope)	Notification of Award	Signing of contract	Compiection of contracts	Total Time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
SD-6	Advertising expenses	LS	LS	RFQ	HOPE	GOB	1.15 (Lac)	Planned Dates	28.7.24	11.8.24	18.8.24	19.8.24	20.8.24	20.8.24	27.8.24	30.6.25	300
								Planned Days									
								Actual Dates									

26/9/28
Sarder Rokonzaman
 BP-7103020856
 Special Superintendent of Police
 (Serious Crime)
 Bangladesh Police, CID, Dhaka.
 And
 Project Director (PD)

২৪/৯/২৪
 ২-৭-২০২৪

গাজী মোঃ মোজাম্মেল হক বিপ্লব (বার)
 বিপি নং-৬৬৯৮০৯১৫৭৬
 অতিঃ ডিআইজি (ডেপুটি)
 বাংলাদেশ পুলিশ
 পুলিশ হেডকোয়ার্টার্স, ঢাকা।

28/9/26
Mohammad Ali Mia BPM PPM
 Additional IG (CID)
 Bangladesh Police

ANNUAL PROCUREMENT PLAN (APP)

Ministry/Division : Ministry of Home Affairs, Public Security Division.
 agency : Bangladesh police, CID, Dhaka
 Procuring Entity Name & Code : "Safer Cyberspace for Digital Bangladesh : Enhancing National & Regional Digital investigation Capability of Bangladesh Police"
 Economic Code : 3211127 (Books and periodicals)

Budget : Revenue

Finicial year : 2024-2025

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd Cost in Taka	Time Code for Process	Advertisement of Tender	Tender Opening	Technical sub committee (TSC)	Tender Evaluation (TEC)	Approval to Award (Hope)	Notification of Award	Signing of contract	Compiection of contracts	Total Time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
SD-7	Books and periodicals	LS	LS	RFQ	HOPE	GOB	0.51 (Lac)	Planned Dates	28.7.24	11.8.24	18.8.24	19.8.24	20.8.24	20.8.24	27.8.24	30.6.25	300
								Planned Days									
								Actual Dates									

28/9/24
Sarder Rokunuzzaman
 BP-7103020856
 Special Superintendent of Police
 (Serious Crime)
 Bangladesh Police, CID, Dhaka.
 And
 Project Director (PD)

২৮/৯/২৪
২-৭-২০২৪

গাজী মোঃ মোকাম্মেল হক বিপ্লব (বার)
 বিপি নং-৬৬৬৮০৯১৫৭৬
 অতিঃ ডিআইসি (সেভেরাস ক্রাইম)
 বাংলাদেশ পুলিশ
 পুলিশ হেডকোয়ার্টার্স, ঢাকা।

28/9/24
Mohammad Ali Mia B.M.PPM
 Additional IG (CID)
 Bangladesh Police

127

Budget : Revenue

Financial year : 2024-2025

Sarder Rokonuzzaman
BP-7103020856
Special Superintendent of Police
(Serious Crime)
Bangladesh Police, CID, Dhaka.
And
Project Director (PD)


 7-7-2028

পাজী মোঃ মোজাম্মেল হক বিশিষ্ট (বার
বিশি নং-৬৬৮৮০১১৭৮
অতিঃ ডিআইডি (ডেপুটি সেক্রেটারি)
বালোদেশ পুলিশ
পুলিশ হেডকোয়ার্টার্স, ঢাকা।

Mohammad Ali Mia BPM PPM
Additional IG (CID)
Bangladesh Police

226

ANNUAL PROCUREMENT PLAN (APP)

Ministry/Division : Ministry of Home Affairs, Public Security Division.
 agency : Bangladesh police, CID, Dhaka
 Procuring Entity Name & Code : "Safer Cyberspace for Digital Bangladesh : Enhancing National & Regional Digital investigation Capability of Bangladesh Police"
 Economic Code : 4112316 (Equipment)

Budget : Revenue

Financial year : 2024-2025

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd Cost in Taka	Time Code for Process	Advertisement of Tender	Tender Opening	Technical sub committee (TSC)	Tender Evaluation (TEC)	Approval to Award (Hope)	Notification of Award	Signing of contract	Compiection of contracts	Total Time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD -1 Lot-B	Projector With Screen	No	2	RFQ	DOFP	GOB	1.00 (Lac)	Planned Dates	28.7.24	11.8.24	18.8.24	19.8.24	20.8.24	20.8.24	27.8.24	30.6.25	300
	Photo copier for PD Office	No	1	RFQ	DOFP	GOB	2.50 (Lac)	Planned Dates	do	do	do	do	do	do	do	do	do
	Generator 200kVA With Canopy	No	1	OTM	DOFP	GOB	35.00 (Lac)	Planned Dates	do	do	do	do	do	do	do	do	do
								Planned Days									

20/9/24
 Sarder Rokunuzzaman
 BP-7103020856
 Special Superintendent of Police
 (Serious Crime)
 Bangladesh Police, CID, Dhaka.
 And
 Project Director (PD)

হুমায়ুন
 ১-১-২০২৪

20/9/2024
 Mohammad Ali Mia BPM PPM
 Additional IG (CID)
 Bangladesh Police

গাজী মোঃ মোজাম্মেল হক সিনিয়র (সহ)
 বিপি নং-৬৬৯৮০৯১৫৭৯
 অতিঃ ডিআইজি (ডেপুটি)
 বাংলাদেশ পুলিশ
 পুলিশ হেডকোয়ার্টার্স, ঢাকা।

22-9

ANNUAL PROCUREMENT PLAN (APP)

Ministry/Division : Ministry of Home Affairs, Public Security Division.
 agency : Bangladesh police, CID, Dhaka
 Procuring Entity Name & Code : "Safer Cyberspace for Digital Bangladesh : Enhancing National & Regional Digital investigation Capability of Bangladesh Police"
 Economic Code : 4112202 (Computer & Accessoires)

Budget : Revenue

Finicial year : 2024-2025

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd Cost in Taka	Time Code for Process	Advertisement of Tender	Tender Opening	Technical sub committee (TSC)	Tender Evaluation (TEC)	Approval to Award (Hope)	Notification of Award	Signing of contract	Compiection of contracts	Total Time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD -3 Lot-A	Combo Printer (B&W)	No	10	RFQ	HOPE	GOB	4.00 (Lac)	Planned Dates	28.7.24	11.8.24	18.8.24	19.8.24	20.8.24	20.8.24	27.8.24	30.6.25	300
	Combo Printer (Color)	No	2	RFQ	HOPE	GOB	5.00 (Lac)	Planned Dates	do	do	do	do	do	do	do	do	do
	UPS 1500 VA	No	71	OTM	HOPE	GOB	5.33 (Lac)	Planned Dates	do	do	do	do	do	do	do	do	do
	PABX	No	2	RFQ	HOPE	GOB	2.00 (Lac)	Planned Dates	do	do	do	do	do	do	do	do	do
								Planned Days									

Sardar Rokunuzzaman
 BP-7103020856
 Special Superintendent of Police
 (Serious Crime)
 Bangladesh Police, CID, Dhaka.
 And
 Project Director (PD)

২০২৪-০৮-০৮
 ২০২৪-০৮-০৮

Mohammad Ali Mia BPM PPM
 Additional IG (CID)
 Bangladesh Police

গাজী মোঃ মোজাম্মেল হক সিপিএম (বার)
 বিপি নং-৬৬৯৮০৯১৫৭৯
 অডিঃ ডিআইজি (ডেডেলপমেন্ট)
 বাংলাদেশ পুলিশ
 পুলিশ হেডকোয়ার্টার্স, ঢাকা।

ANNUAL PROCUREMENT PLAN (APP)

Ministry/Division : Ministry of Home Affairs, Public Security Division.
 agency : Bangladesh police, CID, Dhaka
 Procuring Entity Name & Code : "Safer Cyberspace for Digital Bangladesh : Enhancing National & Regional Digital investigation Capability of Bangladesh Police"
 Economic Code : 4112314 (Furniture)

Budget : Revenue

Financial year : 2024-2025

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd Cost in Taka	Time Code for Process	Advertisement of Tender	Tender Opening	Technical sub committee (TSC)	Tender Evaluation (TEC)	Approval to Award (Hope)	Notification of Award	Signing of contract	Compiecton of contracts	Total Time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD -4 Lot-A	Training Desk	No	40	OTM	HOPE	GOB	8.00 (Lac)	Planned Dates	28.7.24	11.8.24	18.8.24	19.8.24	20.8.24	20.8.24	27.8.24	30.6.25	300
	Cabinet	No	15	RFQ	HOPE	GOB	2.25 (Lac)	Planned Dates	do	do	do	do	do	do	do	do	do
	Laboratory Table	No	20	RFQ	HOPE	GOB	5.00 (Lac)	Planned Dates	do	do	do	do	do	do	do	do	do
	Revolving Chair	No	10	RFQ	HOPE	GOB	0.70 (Lac)	Planned Dates	do	do	do	do	do	do	do	do	do
	Full Secretariat Table	No	1	RFQ	HOPE	GOB	0.50 (Lac)	Planned Dates	do	do	do	do	do	do	do	do	do
	Half Secretariat Table	No	10	RFQ	HOPE	GOB	3.00 (Lac)	Planned Dates	do	do	do	do	do	do	do	do	do
	Working Table	No	20	RFQ	HOPE	GOB	2.00 (Lac)	Planned Dates	do	do	do	do	do	do	do	do	do
	Working Chair	No	20	RFQ	HOPE	GOB	1.00 (Lac)	Planned Dates	do	do	do	do	do	do	do	do	do
	Sofa Set	No	2	RFQ	HOPE	GOB	1.00 (Lac)	Planned Dates	do	do	do	do	do	do	do	do	do
	Visitor Chair	No	40	RFQ	HOPE	GOB	1.20 (Lac)	Planned Dates	do	do	do	do	do	do	do	do	do
	Steel Almira Cabinet	No	20	OTM	HOPE	GOB	4.00 (Lac)	Planned Dates	do	do	do	do	do	do	do	do	do
	Wooden Rack	No	10	RFQ	HOPE	GOB	2.50 (Lac)	Planned Dates	do	do	do	do	do	do	do	do	do

2024/9/28
 Order Rokonzamanat
 BP-7103020856
 Special Superintendent of Police
 (Serious Crime)
 Bangladesh Police, CID, Dhaka.
 And
 Project Director (PD)

গাজী মোঃ মোজাম্মেল হক
 বিপি নং-৩৩৯৮০১১৫৭৯
 অতিরিক্ত ডিআইজি (ডেপুটি কমিশনার)
 বাংলাদেশ পুলিশ

Mohammad Ali Mia
 Additional IG (CID)
 Bangladesh Police

120

ANNUAL PROCUREMENT PLAN (APP)

Ministry/Division : Ministry of Home Affairs, Public Security Division. Budget : Revenue
 agency : Bangladesh police, CID, Dhaka
 Procuring Entity Name & Code : "Safer Cyberspace for Digital Bangladesh : Enhancing National & Regional Digital investigation Capability of Bangladesh Police"
 Economic Code : 4111201[(Non Residential building & construction (construction approach road,cite leveling paving and related work)] Finincial year : 2024-2025

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd Cost in Taka	Time Code for Process	Advertisement of Tender	Tender Opening	Technical sub committee (TSC)	Tender Evaluation (TEC)	Approval to Award (Hope)	Notification of Award	Signing of contract	Compiectiion of contracts	Total Time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD -2	Non Residential building & construction (construction approach road,cite leveling paving and related work)	LS *	LS	OTM	HOPE	GOB	15.02 (Lac)	Planned Dates	28.7.24	11.8.24	18.8.24	19.8.24	20.8.24	20.8.24	27.8.24	30.6.25	300
								Planned Days									
								Actual Dates									

20/9/28
 Sarder Rokunuzzaman
 BP-7103020856
 Special Superintendent of Police
 (Serious Crime)
 Bangladesh Police, CID, Dhaka.
 And
 Project Director (PD)

২২/৯/২৪
 ২২-৯-২০২৪
 গাজী মোঃ মোজাম্মেল হক সিকিউর (বায়)
 বিপি নং-৬৬৯৮০৯১৫৭৯
 অতিরিক্ত ডিআইজি (ডেভেলপমেন্ট)
 বাংলাদেশ পুলিশ
 পুলিশ হেডকোয়ার্টার্স, ঢাকা

২৪/৯/২৪
 Mohammad Ali Mia BPM PPM
 Additional IG (CID)
 Bangladesh Police

ANNUAL PROCUREMENT PLAN (APP)

Ministry/Division : Ministry of Home Affairs, Public Security Division.

Budget : Revenue

agency : Bangladesh police, CID, Dhaka

Procuring Entity Name & Code : "Safer Cyberspace for Digital Bangladesh : Enhancing National & Regional Digital investigation Capability of Bangladesh Police"

Economic Code : 3256103 (Consumable Item)

Financial year : 2024-2025

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd Cost in Taka	Time Code for Process	Advertisement of Tender	Tender Opening	Technical sub committee (TSC)	Tender Evaluation (TEC)	Approval to Award (Hope)	Notification of Award	Signing of contract	Compiecton of contracts	Total Time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-5 Lot-A	Consumable Item	No	LS	DPM	HOPE	GOB	11.51 (Lac)	Planned Dates	28.7.24	11.8.24	18.8.24	19.8.24	20.8.24	20.8.24	27.8.24	30.6.25	300
								Planned Dates									
								Actual Dates									

26/9/28
Sardar Rokunuzzaman
 BP-7103020856
 Special Superintendent of Police
 (Serious Crime)
 Bangladesh Police, CID, Dhaka.
 And
 Project Director (PD)

২৬/৯/২৪
 ১-৭-২০২৪

গাজী মোঃ মোজাম্মেল হক বিপিএম (বার)
 বিপি নং-৬৬৬১৮০৯১৫৭৯
 অতিঃ ডিআইজি (ডেভেলপমেন্ট)
 বাংলাদেশ পুলিশ
 পুলিশ হেডকোয়ার্টার্স, ঢাকা।

26/9/2028
Mohammad Ali Mia BPM PPM
 Additional IG (CID)
 Bangladesh Police

ANNUAL PROCUREMENT PLAN (APP)

Ministry/Division : Ministry of Home Affairs, Public Security Division.
 agency : Bangladesh police, CID, Dhaka
 Procuring Entity Name & Code : "Safer Cyberspace for Digital Bangladesh : Enhancing National & Regional Digital investigation Capability of Bangladesh Police"
 Economic Code : 3231301 [Training allowance (Local work shop)]

Budget : Revenue

Finicial year : 2024-2025

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd Cost in Taka	Time Code for Process	Advertisement of Tender	Tender Opening	Technical sub committee (TSC)	Tender Evaluation (TEC)	Approval to Award (Hope)	Notification of Award	Signing of contract	Compiection of contracts	Total Time (in days)
1	2	3*	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
SD-4	Local work shop	No	3	DPM	HOPE	GOB	9.00 (Lac)	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
								Planned Days	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
								Actual Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	

20/9/28
Sarder Rokunuzzaman
 BP-7103020856
 Special Superintendent of Police
 (Serious Crime)
 Bangladesh Police, CID, Dhaka.
 And
 Project Director (PD)

কম (সমিত)
২৩/৯/২৪
১-১-২০২৪

গাজী মোঃ মোজাম্মেল হক বিপিএম (বার)
 বিপি নং-৬৬৯৮০৯১৫৭৯
 অতিঃ ডিআইজি (ডেপুটি স্যুপার)
 বাংলাদেশ পুলিশ
 পুলিশ হেডকোয়ার্টার্স, ঢাকা

২০/৯/২৪

Mohammad Ali Mia BPM PPM
 Additional IG (CID)
 Bangladesh Police

ANNUAL PROCUREMENT PLAN (APP)

Ministry/Division : Ministry of Home Affairs, Public Security Division.
 agency : Bangladesh police, CID, Dhaka
 Procuring Entity Name & Code : "Safer Cyberspace for Digital Bangladesh : Enhancing National & Regional Digital investigation Capability of Bangladesh Police"
 Economic Code : 3257206 Honorarium

Budget : Revenue

Financial year : 2024-2025

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd Cost in Taka	Time Code for Process	Advertisement of Tender	Tender Opening	Technical sub committee (TSC)	Tender Evaluation (TEC)	Approval to Award (Hope)	Notification of Award	Signing of contract	Compiection of contracts	Total Time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-5 Lot-A	Honorarium	LS		N/A	HOPE	GOB	5.36 (Lac)	Planned Dates	20.8.2024	3.9.24	10.9.24	11.9.24	17.9.24	18.9.24	29.9.24	30.6.25	
								Planned Days									
								Actual Dates									

20/9/28
 Sarder Md. Komuzzaman
 BP-7103020856
 Special Superintendent of Police
 (Serious Crime)
 Bangladesh Police, CID, Dhaka.
 Project Director (PD)

২৪/৯/২৪
 ৭-৭-২০২৪

গাজী মোঃ মোজাম্মেল হক বিপিএম (বার)
 বিপি নং-৬৬৯৮০৯১৫৭৯
 অতিরিক্ত ডিআইজি (ডেডেলগমেন্ট)
 বাংলাদেশ পুলিশ
 পুলিশ হেডকোয়ার্টার্স, ঢাকা।

20/9/28
 Mohammad Ali Mia BPM PPM
 Additional IG (CID)
 Bangladesh Police

ANNUAL PROCUREMENT PLAN (APP)

Ministry/Division : Ministry of Home Affairs, Public Security Division.
 agency : Bangladesh police, CID, Dhaka
 Procuring Entity Name & Code : "Safer Cyberspace for Digital Bangladesh : Enhancing National & Regional Digital investigation Capability of Bangladesh Police"
 Economic Code : 3221110 Commission (C&F)

Budget : Revenue

Financial year : 2024-2025

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd Cost in Taka	Time Code for Process	Advertisement of Tender	Tender Opening	Technical sub committee (TSC)	Tender Evaluation (TEC)	Approval to Award (Hope)	Notification of Award	Signing of contract	Completion of contracts	Total Time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
SD-5	Commission (C&F)	LS	LS	RFQ	HOPE	GOB	3.00 (Lac)	Planned Dates	20.8.2024	3.9.24	10.9.24	11.9.24	17.9.24	18.9.24	29.9.24	30.6.25	
								Planned Days									
								Actual Dates									

26/9/28
Sarder Rokunuzzaman
 BP-7103020856
 Special Superintendent of Police
 (Serious Crime)
 Bangladesh Police, CID, Dhaka.
 And
 Project Director (PD)

হুমায়ুন
৭-৭-২০২৪
 গাজী মোঃ মোজাম্মেল হক সিপিএম (বার)
 বিপি নং-৬৬৯৮০৯১৫৭৯
 অতিঃ ডিআইজি (ডেডেলপমেন্ট)
 বাংলাদেশ পুলিশ
 পুলিশ হেডকোয়ার্টার্স, ঢাকা

৩৭
 Mohammad Ali Mia BPM PPM
 Additional IG (CID)
 Bangladesh Police